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OVERVIEW 
 
This section addresses Project Baseline Summary (PBS) RL-0040, Nuclear Facility D&D, Remainder of 
Hanford.  There are three major components to this work scope: 
• Deactivation and Decommissioning (M. B. Lackey); 
• Reliability Projects (M. B. Lackey); and  
• Waste Site Remediation (R. T. Wilde). 
 
This section includes PBS RL-0041, Nuclear Facility D&D, River Cor idor Closure Project, until this work 
scope transitions to the new River Corridor Contractor. 
 
NOTE:  Unless otherwise noted, all information contained herein is as of the end of October 2003. 
 

NOTABLE ACCOMPLISHMENTS 
 

Deactivation and Decommissioning 
Open air demolition of the 233-S Plutonium Concentration Facility was 
initiated on October 21, 2003.  A support trailer facility was demolished 
as a mockup to test equipment and systems.  Following incorporation 
of lessons learned from the mockup, demolition of the complex began 
on October 29, 2003.  The 233-SA filter building, a 400 square foot 
single-story concrete structure, was demolished on November 5, 2003, 
and the debris was removed from the Site without spread of 
contamination beyond the original structure’s footprint.  Demolition of 
the main structure began on November 6, 2003, and is continuing from 

areas of lower contamination to areas of higher contamination.  As of 
November 17, 2003, five of ten rooms on the main structure have been 
demolished. 
 
RL and regulator comments were received and incorporated, and the 224-B 
Engineering Evaluation/Cost Analysis was submitted to RL on November 6, 
2003. 

 
Reliability Projects 
Project L-298, Road Refurbishment:  This project was to pave 
three sections of Hanford’s primary roads, two of which were 
completed July 28, 2003.  Construction on the third section, Route 
11A from Route 4N to Canton 
Avenue, was completed as planned, 
on October 23, 2003. 
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NOTABLE ACCOMPLISHMENTS, CONTINUED 

 
Project L-386, Hot Semi Works Raw Water Isolation:  This 
project designed and constructed a water system modification that 
eliminated a deteriorated section of water line in the 200 East Area.  
This modification eliminated a significant environmental concern and 
also greatly improved the water quality and flow in the area.  
Construction field activities began on August 12, 2003, and the final 
tie-in and last valve was installed the week of October 13, 2003, 
which completed the last of the construction activities.  
 

Project L-324, Export Water Lines Replacement, Preliminary Engineering:  This project includes 
aerial thermal imaging photography, ground-truthing to confirm suspected leak locations and to 
determine the condition and life expectancy of the export waterlines system, and the investigation of new 
technologies to refurbish damaged underground water lines in place.  
 
The thermal imaging fly-over of the export water system was conducted on October 21, 2003.  The fly-
over went as planned, lasting nearly 90 minutes.  The plane returned to the Pasco Airport, where 
Hanford Security reviewed the tape and released it to the contractor for their off-site evaluation.  The 
draft report is scheduled to be received by December 4, 2003.  Preliminary results indicate that no 
significant thermal disturbances were identified.  However, several areas are being investigated further 
that showed evidence of above-average vegetation growth.  These areas will be documented in the final 
report and may require additional attention during the ground-truthing activities that are planned over 
the next month. 

 
Waste Site Remediation 
The drilling contract for two boreholes in the BC Cribs and Trenches Area at 216-B-58 and 216-B-26 was 
awarded on October 2, 2003. 
 
Field probe activities in the BC Crib area at the 219-B-58 trench were initiated on October 21, 2003. 
 
Drilling at the 216-Z-9 Crib commenced on October 7, 2003, several months late due to the delay in the 
availability of the drilling enclosure and impacts associated with the Washington State Department of 
Ecology Administrative Order. 
 
The implementation of the Basis for Interim Operations at the 618-10/11 Burial Grounds was completed 
in mid-October. 
 
On October 23, 2003, the Washington State Department of Ecology and the U.S. Environmental 
Protection Agency provided final approval of the Federal Facility Agreement and Consent Order Change 
Control Form to modify the completion date for Tri-Party Agreement Major Milestone M-013-00N, "Submit 
1 200 NPL/RI/FS (RFI/CMS) Work Plan for the 200-UR-1, Unplanned Releases Operable Uni " from 
December 31, 2003, to June 30, 2004. 
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FY 2004 FH FUNDS VS ACTUAL ($000) 

 

RL-0040

$ 88,923 $ 90,474 $ -1,551
RL-0041

$ 4,491 $ 3,377 $ 1,114
Total $ 93,414 $ 93,851 $ -437

Variance

Nuclear Facility D&D, Remainder of 
Hanford

Nuclear Facility D&D, River Corridor 
Closure

FY 2004 Anticipated 
Funding

FY 2004 Fiscal Year 
Spend Forecast

 
A Baseline Change Request is currently at RL which extends the RL-0041, River Corridor Contract work scope, 
through December 21, 2003. 

 
FY 2004 SCHEDULE/COST PERFORMANCE ($000) 

 
Budgeted 

Cost of 
Work 

Scheduled

Budgeted 
Cost of 
Work 

Performed

Actual Cost 
of Work 

Performed
Schedule 

Variance $

Schedule 
Variance 

%
Cost 

Variance $

Cost 
Variance 

%
Budget At 

Completion
RL-0040 Nuclear Facility 

D&D, 
Remainder of 
Hanford

5,285 5,196 4,301 -89 -2% 895 17% 87,420

RL-0041 Nuclear Facility 
D&D, River 
Corridor 
Closure

877 917 717 39 4% 200 22% 1,130

Total 6,163 6,113 5,018 -50 -1% 1,095 18% 88,550  
NOTE:  Numbers are rounded to the nearest $K. 
 
Schedule Performance ($-50K/-1%):  The unfavorable variance is within established thresholds.  
 
Cost Performance ($1,095K/18%):  The favorable variances are primarily due to errors in the 
accruals associated with 233-S demolition and transportation upgrades.  In addition, the surveillance and 
maintenance activities (200 Area and 300 Area) are being accomplished with less labor charging than 
estimated. 
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FY 2004 SCHEDULE/COST PERFORMANCE, CONTINUED 
 

Performance Analysis  
FYTD and Monthly ($000s)
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Monthly BCWS 6,163 5,944 6,061 8,002 6,673 6,557 8,272 7,278 6,643 7,267 5,928 13,764

Monthly BCWP 6,113

Monthly ACWP 5,018

FYTD BCWS 6,163 12,107 18,168 26,169 32,842 39,399 47,671 54,949 61,591 68,858 74,786 88,550

FYTD BCWP 6,113

FYTD ACWP  5,018

Oct-03 Nov-03 Dec-03 Jan-04 Feb-04 Mar-04 Apr-04 May-04 Jun-04 Jul-04 Aug-04 Sep-04
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MILESTONE ACHIEVEMENT 

 
MSN Title Type Due Date Actual Date Forecast Date Status Comments

TRP-03-224     
M-013-00N Submit 1 200 NPL RI/FS (RFI/CMS) Work 

Plan HQ 06/30/04 On schedule

TRP-03-227     
M-015-41C Submit 200-TW-1 & 200-TW-2 OU 

FS/Proposed Plan to EPA & Ecology HQ 03/31/04 On schedule

TRP-03-230     
M-015-39B Submit 200-CS-1 Chemical Sewer Group 

RI Report HQ 05/31/04 On schedule

TRP-03-233     
M-015-43B Submit 200-PW-2 OU RI Report Including 

Past Practice Waste Sites HQ 06/30/04 On schedule

TRP-03-309  
233-S (PuConcentration Facility) and the 
233-SA (Exhaust Filter Building) 
demolished to slab on grade.

RL 6/30/04 1/15/04 Ahead of schedule

TRP-03-501     
M-092-11-T01  Complete Dispostion Options for Hanford 

Site Nonradioactive NA RL 09/28/04 On schedule

TRP-03-236     
M-016-66 Initiate Interm. Des.& Auth for RA at 618-

10&11 HQ 09/30/04 On schedule

TRP-04-901     
M-92-15        

Complete Removal and Transfer, and 
Initiate Storage of Phase II 300 Area SCW 
and Materials

EA 9/30/04 9/19/01 Completed ahead 
of schedule

TRP-03-242     
M-015-40C Submit 200-CW-5 U Pond/Z Ditches 

Cooling Water Group FS & Submit HQ 10/31/04 On schedule

TRP-03-139     
M-013-00O Submit 1 200 NPL RI/FS (RFI/CMS) Work 

Plan HQ 12/31/04 On schedule

TRP-03-260     
M-015-46A 200 Areaa Chemical Lab Waste OUs 

Remedial investgation Report. HQ 10/31/05 On schedule

TRP-03-245     
M-015-39C Submit 200-CS-1 Chemical Sewer Group 

FS and Submit PP/Proposed HQ 11/30/05 On schedule

TRP-03-248     
M-020-39 Submit 216 S-10 Pond and Ditch Closure 

Plan to Ecology HQ 11/30/05 On schedule

TRP-03-254     
M-015-43C Submit 200-PW-2 OU FS & Proposed 

Plan/Proposed RCRA Permit Mod HQ 12/31/05 On schedule

TRP-03-257     
M-020-33 Submit Closure/Post Closure Plans for 

216-A-10 Crib, Etc. HQ 12/31/05 On schedule

TRP-03-263     
M-015-44A 200-MW-1 OU Remedial Investigation 

Report HQ 12/31/05 On schedule

TRP-03-266     
M-015-46B 200 Area Chemical Laboratory Waste OUs 

Feasibility Study HQ 09/30/06 On schedule

TRP-03-272 Remediate BC Crib, Trenches, and Control 
Area RL 09/30/06 On schedule

TRP-03-303  U Plant Regional Closure (ancillary 
facilities, excluding U Plant Canyon) RL 9/30/06 On schedule - 

TRP-03-312       224-B (Concentration Facility) demolished 
to slab on grade. RL 9/30/06

On schedule - 
Potential GFS 

impacts

TRP-03-315   224-T (Transuranic Storage & Assay 
Facility) demolished to slab on grade. RL 9/30/06

On schedule - 
Potential GFS 

impacts  


